



Job To Do List

CDCI

Activity ID	Description	Vendor	Contact	Phone	Early Start	Rem. Duration	Float	% Comp.
392 Maitland Home								
1001	Purchase Lot	Martin Quale	Martin Quale	(803) 643-4456	6/9/2003	0	0	100
1001	Permits	Department of Finance and Permit	Frank Simms	(803) 643-3385	6/9/2003	1	0	0
1510	Plans to lender	Bank of SC	Fred Fargut	(803) 643-3393	6/9/2003	1	1	0
1040	Plans to insurance	Schwarz Insurance	Jim Schwartz	(803) 643-3385	6/9/2003	0	0	25
1120	Survey	Schwarz Insurance	Jim Schwartz	(803) 643-3385	6/10/2003	0	1	0
1430	Water Meter	Department of Finance and Permit	Frank Simms	(803) 643-3385	6/10/2003	1	0	0
1450	Sewer Tap	Department of Finance and Permit	Frank Simms	(803) 643-3385	6/10/2003	1	0	0
2020	Grade	Enviro Grading	Ben Moore	(803) 441-4094	6/11/2003	5	0	0
2120	Dlvr Block and Sand	Klinknopf Concrete	Wil Long	(803) 643-6908	6/18/2003	1	8	0
1410	Temp Electric	Eagleton Electric	Perry Rammer	(803) 643-8684	6/18/2003	1	12	0
2150	Dlvr Layout and Rebar	Fisher Materials	Steve Gaines	(803) 836-1941	6/18/2003	1	0	0
2170	Dig Footings Rebar	Russ Loper	Perry Harris	(803) 449-1000	6/19/2003	5	0	0
2210	Dlvr Drain Tile and Stone	Lindleys Supply	Larry Halburton	(803) 831-4300	6/26/2003	1	37	0
2171	Pour Footings	Russ Loper	Perry Harris	(803) 449-1000	6/26/2003	1	0	0
2110	Dlvr Footing Concrete	Klinknopf Concrete	Wil Long	(803) 643-6908	6/26/2003	1	2	0
2180	Block Piers and Walls	The Concrete Man	Ben Doster	(803) 831-6355	6/27/2003	4	2	0
3465	Dlvr Slab Accessories	Hart Supply	Ted Smith	(803) 643-6049	6/27/2003	1	3	0
3610	Plumbing RI - Dirt	Dischman Plumbing	Frank Williams	(803) 643-4536	6/27/2003	3	0	0
2300	Termite	Bongard Corp.	Perry Green	(803) 643-4753	7/2/2003	1	0	0
3470	Slab Labor	The Concrete Man	Ben Doster	(803) 831-6355	7/3/2003	1	0	0
3466	Dlvr Slab Concrete	Klinknopf Concrete	Wil Long	(803) 643-6908	7/3/2003	1	0	0